Project Status Report

Work Assignment Number: 47-5N60

Site Nume: Sauget Area | & 2 Sites (TA)

E & E Job Number: ZK9%000

Prepared by: C. Curlson. Site Manager

Date: March 20. 1998

Period: February 1. 1998 through February 28, 1998

Copies:  RPM: Lcah Evison, EPA Region 5
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period

During this reporting period. E & E finalized and submitied numerous project deliver-
ables. including: Technical Summary Tables/Maps: Data Gaps Memorandum: PRP Records
Compilation: Property Ownership Tables/Maps; and Historical Site N Ownership Information.

In addition to the above. work performed during the reporting period included routine
project management activities. including financial tracking, preparing the previous month's status
report. and communications with the WAM.

Project Costs and LOE Hours

Expenditures tor this reporting period included $19.512.77 and 265.0 LOE hours.
Project to date expenditures include $186.465.33 und 2.496.50 LOE hours. Tuble | provides a
breakdown of the costs to date. estimated costs to complete and estimated variance on a task-
specific busis. Tuble 2 provides a task-specific status report on project hours and schedule.
Summuries of financial status and direct labor charges by P-grade are provided in Tables 3 and 4.
respectively. Table 5 provides a breakdown of labor hours expended by task for this reporting
period.

Problem Areas and Recommended Solutions
None to report.

Problems Resolved

None to report.

Deliverables Submitied

- Draft PRP Database Tables were submitted 2/3/98.

- Technicat Summary Tables/Maps—Volume | were submitted 2/16/98.
- Technical Summary Tables/Maps—Volume 2 were submitted 2/25/98
- Data Gaps Memorandum was submitted 2/25/98.

- Final PRP Records. Compilation. was, vthmirad, Y0S/0%.

05.2K9011 CHI0453-01/2098-D | WA47-1



- Additionat copies und originals of the Property Ownership Tubles/Maps were
submitted 2/26/98. g
- The Historical Site N Ownership Intormation was submitted 2/27/98.

Activities Planned tor Next Reporting Period

E & E will finalize organization of the project files and prepare a work assignment
completion report.

Key Personnel Changes

None to report.
Subcontracting

None to report.
Travel

None to report.
Laboratory Activities

None to report.
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TABLE ]

ECOLOGY AND ENVIRONMENT ARCS V CONTRALZT AR-\WA-0iltA.
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF FEBRUARY 28, 1998

COST TODATE ESTIMATED TOTAL COST
CURRENT TO AT ESTIMATED
TASK SUBTASK  DESCRIPTION MONTH I AHOR OTHER TOTAL COMPLETE COMPLETION BUDGET VARIANCE
) 1 PROMCT PLANNING V1 10 858 851 11,708 0 11.709 11,683 20
| 2 FREDECT MANAGEME N S8¥ X N850 (RI %966 1.0k} .4900 991 -55
TASK 1101 A 578 19.708 907 20678 100G 21675 11.594 -81
2 U ACQUISITION Dl EXIS FING 0 13,952 1469 19.042 i 19,642 .618 B
DATA
3 0 PROVERTY OWNERSHIP 0l $HO s94 Eyr 0 B | 1.4u7
= TANLESMAPS
<
~ 4 0 TECHNICAL DATA 10.94) 811499 1173 845,272 o 85.272 77.520 . -1.746
S SUMMARY TABLES/MAPS R
s 0 DATA GAPS MIEMORANDA 0 u 0 1] " 0 750 7.351
[ 0 IRERECORDS 7636 3,229 1044 1227 0 32073 17841 4432
COMPHATION
9 u AWAKD I ) 0 v 0 10,077 10,077 10,077 u
1OHALS 1513 174198 12,008 1%0,400 11077 197,543 194048 -1.528
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W5-(086
PROJECT HOURS/SCHEDULE STATUS
REFORT BY TASK
SAUGET AREA 1 & 2SITES (TA)
AS OF FERRUARY 28, 1998

AUTHORIZED PLAN AUTUAL LOE HOURS PERCENT
START FINISI FINISH CURRENT TO EST. TO AT AUTIL ESTIMATED
TASK SUBTANK DESCRIFTION DATL DATE DATE MONTH DATE COMPLETL. CONMPLETION BUDGET VARIANCE COMPLITL NPENT
| I PROJECT unm %7307 1147 00 13500 ({1 H] 135 QU 131500 0N 1% LY
Il ANNING
I M PROECT wiym? 2287198 (1] 108 (0 1600 1240 o ) XX X7 a3
AMANAGEMENT
TASK P TOTAL G AN AERY (Y] 1o 289 () [ il “wl u3
2 Q0 ACQUISITION OF Q0721m7 [IMALVTES 12027097 000 418 00 000 438 00 I8 00 [11) 1} (] 1Nl
EXISTING DATA
£ T 5
» 1 §] PROFERTY 08277 0228m8 02/2%m3 S0 102 00 0 102 00 120 0 1900 Lxt 84
f‘ OQWNERSTIY
; TANLESMALS .
&
4 0 HEN TN $AY] OBI27M97 020288 02/28M9% 17600 1.352¢0 (VR L}] 135200 137000 3m (LY o3
LATA SCMMARY
TABLLSIMAPS
3 1] DATA GAPS 0842797 02/28mY 02723M% 0w (U] Ol LW 1200 1240 o 1]
MEMORANDA
G 1] PRI’ RECOIDS (87277 02I8M8 {212809% 78 ) 161 St 47831 6] S0 2y RER] WX} (RN
CONMFUEATION
FRODECT TOHALS 20500 2,496 50 16 (K} 251250 2,521 (x} NS0 K "
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TABLE 3

ECOLOGY & ENNIRONMENT 3ALT ‘U LUNTIRTL 9b-WB-UUBG
SUMMARY OF FINANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TRCHNICAL ASSISTANCE
AS OF 28-FEB-98

ACTUAL
CURRENT PROJECT
MONTH TO DATE

HOURS :
265.00 2496.50
36.50 192.75
TOTAL HOURS 301.50 2689.25

costs
DIRECT LABOR 6388.33 60281.41
TRAVEL 0.00 2428.75
EQUIPMENT 0.00 -40.21
OTHER DIRECT COST * 707.06 6451.12
LABORATORY SERVICES 0.00 0.00
INDIRECTS 11849.03 111913.20
SUBCONTRACTS 0.00 0.00
TOTAL COSTS 18944 .42 181034.27

FEE:
BASE SAR. 35 5431.06
BASE ON SUBCONTRACTS 0.00 0.00
AWARD 0.00 0.00
ANARD ON SUBCONTRACTS 0.00 0.00
© T roTAL FEE S68.35 5431.06
GRAND TOTAL 19512.77 186465.33
«+ OTHER DIRECT COST

COMPUTER USAGE 528.22 4719.98
COMMUNICATIONS 17.44 24.45
OUTSIDE SERVICES 0.00 35.45
POSTAGE & DELIVERY SERVICES 132.60 484.39
BOOKS & PUBLICATIONS .00 487 .49
TEMPORARY HELP 0.00 15.50
COPY COSTS 28.80 214.43
STATIONARY & OFFICE SUPLIES 0.00 469.43
TOTAL ODCs 707.06 6451.12
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TABLE 4

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W3-0086

SUMMARY OF DIRECT LABOR BY P-GRADE

SAUGET AREA 1 & 2 TRCHNICAL ASSISTANCE

TOTAL
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TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS



